KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: September 22, 2004
To: Jan Robbins, T130G

From: David Ward%w

Subject: WEEKLY STATUS MEETING DOE/LRA for September 22, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record
In attendance were:

M. Brown R. Leonard
D. Coyne D. Pack

J. Floerke R. Vonfeldt
C. Gilbreath D. Ward

D. Krucheck

R. Leitner

Additional items discussed:

Actions Items:

End
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OCT 11 2004
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B371/374 CLOSURE PROJECT

'WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
September 22, 2004

INTRODUCTION - David Ward (x5938)

D&D - Jim Floerke (x2850)

CONSTRUCTION / MAINTENANCE - Dan Coyne (x2820)

ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner

OUTSTANDING ACTION ITEMS

OTHER:




D&D Summary (ACC/ADD)
Weekly Meeting Date 9/22/04

Set 22: Abandoned electrical removal.

Set . I ' * . D&DStatus KenFerrera- -~ = - . -« - - - - - | Environmental
6 1AQ31DR0O2B s Glovebox internal component removal is complete for GB 58 and 59.
e GB 59 removed.
e D&D of Room 3549/3547 in process. All tanks removed. Process plpmg removal in process..
« Room 3553, 3555, 3563, and 3559 set scope complete.
9 (CSV) e Completed the removal of all 8 /O’s and GB 83. | « RCRA stable — no insps.
o Entries into CSV continues. Both vehicles removed. 18 of 104 columns removed.
10 1AD110BD00 e Mechanical isolation and stripout in progress.
e Tank 230B and 131B removal complete.
e GB307 removed.
17 1AD117BD00 o Set scope completed.
38 e  Criticality drain removal in basement in basement continues.
40 1AD140BD00 e  Plenum 125B complete, filters removed, area deconned and fixed. Plenum 125A package in pre-regs.
411AD141BD00 e Plenum 242 complete, filters removed, area deconned and fixed
o Plenum 241 electrical and mechanical isolation complete demisters removed; area deconned.
50 . Set scope cor’nglete
S L Construction Status Dan Coyne " .« - ° Environmental Status
19 Sludge Removal | Plpmg and electrical removal in process e  All tanks'are RCRA
. Pumpmg wastewater to Eurotamer Stable. .
S ‘ P Washington Group Activities . R
° Sets 1 and 2: Electrical and mechamcal (plpmgsupports) removal. e Set 23: Continue mechanical removal (metal walls) '
e Set 6: Dry decon in rooms 3521. e Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242.
e  Set 12 : Mechanical Removal (room 1103/1105 duct/piping/chillers) ¢ Set 40: Continued plenum FP-125B removal.
e  Set 13: Performing dry decon in room 2317 (floor). e Set 41: Plenum FP-242 removal.
e Set 14: On hold e Set 57: Continued dry decon in room 3810.
o  Set 18: Mechanical removal (duct, misc. supports & piping). Cont d drywall ¢  Set 58: Continued removal of GB-118.
removal. / e  Abandoned electrical removal in room 2316 pending crew availability.
e  Set 19: Tank prep. and removal. ' e Temporary electrical power installation on-going in both bldgs.
e Set21: Removing walls and performmg dry decon in room 3809. e Provided crane operations for Set 19 tank removal activities. Completed

excavation for 374 wall opening.

September 21 ,y 2004 imtentory:

193 drums requ1re handlmg (9 overmass drums)
*13 SWB require handling (4 overmass SWBs)

D&D Waste — Randy Leitner

Drums ~ 3
SWBs-4

Net Container Loss 'for Week

Repackage/disposition the remaining 3000 legacy drums (May 3, 2002 starting inventory 3, 163 drums)

* Includes 8 SWBs received from MS for repack
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